

H

O

P

E

Priest Residence

September 2008 Evaluating Homes	January 2009 Purchase Residence
---	---

Cradle/ Rothstein Parish Office

October 2008 Submit Plans for Stabilization	June 2009 Stabilization Complete	October 2009 Plans for Offices Submitted to ADW	April 2010 Ground Breaking	April 2011 Grand Opening
--	---	--	---	---------------------------------------

Parish Hall

September 2008 Plan & Site Development	June 2009 Submit to ADW for Approval	December 2009 Plan Approval by ADW	July 2010 Submit Site & Building Plans for Permits	October 2011 Ground Breaking	December 2012 Grand Opening
---	---	---	---	---	--

Family Center

January 2005 Grant by Doran Family Foundation	July 2008 Plan Approval by ADW	September 2008 Submit Plans to County for Permits	April 2009 Permits Approved ADW & County	July 2009 Building Plans Approved by Feast of St. Mary of the Assumption	August 2009 Ground Breaking Ceremony	October 2009 Ground Breaking	December 2010 Grand Opening
--	---	--	--	---	---	---	--

